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Task 0: Project Management 
A TAC meeting was held on July 5 to provide an update on preliminary results.  Generally the 
TAC was pleased with the direction, but asked that I make documents collected available on an 
FTP site and make another effort to interview WA and CO folks. 

Action items for next period 
• TAC mtg mid October to present draft report and discuss changes 

Task 1: Surveys and Interviews 
The survey tool was completed based on TAC comments.  Numerous interviews have been 
conducted (for a list of the 14 individuals contacted see the memo prepared for the July 5 TAC 
meeting) 

Action items for next period 
• Wrap up interviews 

Task 2: Literature Review  
Key literature has been reviewed (approximately 30 documents) and summarized.  I will 
continue to add to this summary as literature review will continue throughout this project. 

Action items for next period 
• Continue to add to literature review 

 

Task 3: Reporting 
Working on draft report. 

Action items for next period 
• Submit draft report September 15 

 

Issues and Concerns 
There are no issues or concerns at this time. 
 



 

Expenditures 
Expenditures do not include July due to fiscal year accounting backlog.  Currently the budget is 
under spent.  However, this should not be a problem since it is expected we will commit 
significant staff time in the coming months to complete the draft report. 
 
 

  MDT (4W0856) UTC Match (4W0875) Total 
  Budget  Spent Budget Spent Budget Spent % Spent

Salaries $12,401.00 $1,898.25 $2,657.00 $0.00 $15,058.00 $1,898.25 13%
Benefits $3,720.00 $754.87 $798.00 $0.00 $4,518.00 $754.87 17%
Travel $412.00 $0.00 $88.00 $0.00 $500.00 $0.00 0%
Supplies $82.00 $186.63 $18.00 $0.00 $100.00 $186.63 187%
IDCs $3,323.00 $567.95 $1,424.00 $0.00 $4,747.00 $567.95 12%

Total $19,938.00 $3,407.70 $4,985.00 $0.00 $24,923.00 $3,407.70 14%
 

Schedule 
Still wrapping up phone interviews, but generally the schedule is on track as shown by the chart 
below. 
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Task 1: Surveys

   Develop Draft Survey

   MDT Review

   Conduct Interview s

Task 2: Lit Review

Task 3: Reporting

   Develop Draft Report

   MDT Review

   Develop Final Report

Completed Remaining
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